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SQUIRE, SANDERS & DEMPSEY L.L.P.
4900 Key Tower
127 Public Square
Cleveland, Ohio 44114-1304

Office: +1.216.479.8500
Fax:+1.216.479.8780

Direct:+1.216.479.8332
dmcwilliams@ssd.com

VIA EMAIL AND FEDERAL EXPRESS

Gwendolyn S. Massenburg
U.S. Environmental Protection Agency - Region 5
Remedial Response Branch
77 West Jackson Boulevard, SR-6J
Chicago, IL 60604-3590

Thomas C. Nash
Office of Regional Counsel
U.S. Environmental Protection Agency - Region 5
77 West Jackson Boulevard
Chicago, IL 60604-3590

Re: Request For Extension Of Time To Respond to U.S. EPA Notice of Deficiencies and
Comments to the Draft Remedial Investigation/Feasibility Study Report, Revision 1 (July
2005) - Chemical Recovery Systems (CRS). Inc. Site

Dear Ms. Massenburg and Mr. Nash:

On November 3, 2005, the Chemical Recovery Systems, Inc. Site Group (the "Group") received
via email and certified mail U.S. EPA's Notice of Deficiencies and Comments for the Remedial
Investigation/Feasibility Study Report, Revision 1 (July 2005). Pursuant to the Administrative Order on
Consent, the Group is required to address these comments by amending and submitting to U.S. EPA a
revised RI/FS Report within 30 days of receiving U.S. EPA's comments (i.e. by December 2, 2005) or in
accordance with an alternate EPA-approved schedule.

The Group proposes that we proceed with the following schedule to make sure that the RI/FS
Report is properly revised. On or about December 12, 2005, the Group will provide USEPA with a
written response to the U.S. EPA comments. On or about January 5, 2006, the Group proposes a
conference call with U.S. EPA to talk through any remaining issues. The Group will incorporate the
agreed changes into a revised RI/FS Report and submit it to USEPA by February 6, 2006. Accordingly,
the Group hereby formally submits its request that the deadline for submission of a revised RI/FS Report
be extended to February 6, 2006.
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If you would like to discuss this matter, please contact me at your earliest convenience.

Sincerely,

cc: CRS Site Group
Peter Gelman, Parsons

Douglas A. McWilliams
Chairper^n, CRS Site Group
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